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CMS will start the tendering process for the FY2006 procurements shortly
= Start with disk
e 300TB to begin and 300TB to follow
® Recently saw a price drop in disk

® Current indication is that we will be able to serve data with 2 hosts
per chassis

® ~|0TB per server
= Processing nodes will proceed in the spring

® Hoping on a somewhat improved price point on the dual core
Opterons

= Robotic storage is being coordinated with CCF.
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Validation of new framework and event data model for simulation is
expected late next month

= Preparatory work for significant production for next data challenge
Next generation of Service Challenges (SC4) begins in April
= Throughput and experiment specific sections

= CMS will demonstrate 24/7 operations support for periods during the
challenge

New LCG release expected for pre-production is middle of March
= Production release beginning of June

= Will probably result in parallel implementations at FNAL for the
transition period.

® Hopefully improve scaling issues

New release of OSG in middle of April 0.4.1
= GT4 and improved pre-web services
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Two weeks of CMS specific challenge activity in early June
= Rerun sections of SC3 that couldn’t be accomplished
= Exercise computing model elements
= Probably a 24/7 support period

July and August CMS will produce 25M events per month in preparation for
CSA06

= Roughly a factor of 2.5 higher than we can currently demonstrate and
25% of final capacity

September Preparations for CSA06

October is the Computing and Software Analysis Challenge
= Final data challenge before the pilot run.
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